

Pacgate AI - Phase 1 Build Plan

Cubecloud.io Local Legal AI Pilot Proposal - Revised May 2026

Pre-Contract Document This revision reflects Pacgate's current purchasing direction: start with a hands-on Phase 1 local deployment program, not a full SaaS build. Cubecloud's existing prototype work in this repository remains pre-sales architecture and research support. A full Pacgate SaaS quotation is explicitly deferred until Phase 1 trials, operating patterns, and learning outcomes are proven.

Executive Summary

Pacgate's immediate buying decision is not whether to fund a full Pacgate SaaS build today. The immediate buying decision is whether to stand up a private Phase 1 legal AI pilot that gives the firm useful local AI capacity now, lets the team study two strong open-source legal agent models in practice, and begins building the internal knowledge structures that a later proprietary Pacgate platform would depend on.

This proposal therefore treats Phase 1 as a commercial pilot package, not as a full software-build contract. Cubecloud installs two local AI systems, adapts two legal-agent application references to Pacgate's needs, enables a starter knowledge and retrieval layer, and stays involved as Pacgate learns, operates, and decides what a future Pacgate product should actually become.

Under this revised Phase 1 proposal, Cubecloud supplies and deploys:

1. Two AIPC-class local AI systems with Cubecloud's standard AI layer and Agent OS surfaces, sized for Pacgate's pilot workflows and paired with external GPU docks.
2. Two tailored legal agent application deployments for Pacgate's hands-on use and learning program: - Claude for Legal adaptation for practice bundles, playbooks, connectors, and lawyer-reviewed workflow execution. - Lavern adaptation for local multi-agent orchestration, debate, verification loops, and deliverable-first legal work.
3. Starter private knowledge infrastructure so Pacgate can begin organizing authority materials, client precedents, matter folders, context-graph conventions, and local retrieval workflows.
4. Long-term advisory support billed separately for remote or on-site assistance, including workflow tuning, connector planning, MCP expansion, and future Phase 2 discovery.

This structure matches both the customer's counter-offer and Cubecloud's own services-first rollout model: deliver something useful and private first, learn from real use, and price the larger Pacgate SaaS system only after the operating model is proven.

Commercial Snapshot

Commercial view	Working quotation basis
Fixed Phase 1 delivery subtotal	USD 16,612 / CNY 119,600
Optional initial remote advisory reserve (40 hours)	USD 2,778 / CNY 20,000
Phase 1 working budget before travel	USD 19,390 / CNY 139,600
Travel and accommodation	Separate, at cost or quoted per trip
Phase 2 SaaS build quotation	Deferred until after Phase 1 trial success

USD figures in this proposal are tax/VAT included. CNY figures are shown at a reference FX rate of USD 1 = CNY 7.20 and do not yet include the additional 3.5% VAT reserve. Final invoice currency and FX/tax treatment are confirmed at contracting time.

What Phase 1 is buying now

Included in this proposal	Why it matters now
Two local AI machines	Gives Pacgate private daily-use infrastructure immediately
Cubecloud standard AI layer and Agent OS surfaces	Gives one operating layer for chat, review, search, security, and automation
Two legal agent application adaptations	Lets Pacgate compare two open-source legal operating models on real work
Starter context graph and RAG setup	Begins the long-term internal knowledge asset, instead of waiting for a later platform
Advisory support	Keeps Cubecloud engaged while Pacgate learns and builds know-how

What Phase 1 is not buying yet

Deferred to later phase	Reason for deferral
Full Pacgate SaaS quotation	Customer does not want to buy the complete platform first
Final multi-tenant Pacgate web product	Needs real operating patterns from the local pilot
End-client SaaS pricing model	Should be based on proven legal workflows and support load
OEM/licensing economics for a broader product launch	Should follow successful pilot operation, not precede it

Scope Reference

Reference	Role in this proposal
Customer counter-offer	Start with two local AI systems, two legal agents, and advisory support
Cubecloud operating layer	OpenSpace, Open WebUI, IronClaw, Hermes, Warp ADE, and OpenCode as the standard local surface stack
Phase 1 implementation anchors	Claude for Legal and Lavern
Market and business references	Harvey, Crosby, Moritz
Supporting implementation patterns	Mike and Suzie Law
Future platform blueprint	Existing pacgate-ai/ Rust workspace in this repository
Research assets	scope-assets/ legal AI research set and supporting build materials

Competitive Landscape & Differentiation

Research basis: Harvey, Crosby, Moritz, Claude for Legal, Lavern, Mike, and Suzie Law, aligned to Cubecloud's local-first delivery model and Pacgate's current decision to start with hardware plus tailored legal agents.

Market Map

Company / System	Model	Delivery posture	Why it matters for Pacgate
Harvey	Enterprise legal copilot	Cloud SaaS	Benchmark for legal AI quality, trust, and document workflows, but not the buying model Pacgate wants first

Company / System	Model	Delivery posture	Why it matters for Pacgate
Crosby	Agentic law firm	Cloud service	Useful proof that narrow legal workflows and transparent packaging can sell before a broad platform is finished
Moritz	AI-enabled MSO platform	Cloud service + lawyer network	Useful proof that services-first rollout and clear scope can commercialize quickly
Claude for Legal	Open legal plugin and workflow system	Self-hosted / managed-agent friendly	Strong reference for practice bundles, playbooks, connectors, review guardrails, and legal workflow packaging
Lavern	Open multi-agent legal system	Local or hybrid	Strong reference for local delivery, specialist agents, debate, evidence checks, and verification loops
Pacgate AI - Phase 1	Sovereign local pilot owned by the law firm	Two local AI systems under Pacgate control	Pacgate learns, operates, and builds private legal knowledge before committing to a full SaaS build

Harvey - Quality benchmark, not the purchase path

Harvey remains the strongest reference point for production legal AI quality, especially around structured document workflows, verifiable citations, and durable agent orchestration. Pacgate should continue to borrow those quality lessons, but Phase 1 does not attempt to reproduce Harvey's entire cloud platform. The immediate lesson is narrower: high-quality legal AI requires strong workflow design, review gates, and evidence handling, not just model access.

Crosby and Moritz - Business-model lessons for the rollout sequence

Crosby and Moritz matter less as technical blueprints than as commercial proof points. Both show that legal AI businesses can start with narrower scope, clearer packaging, and strong service components before broad platform expansion. That is directly relevant to Pacgate's revised direction:

1. Start with a constrained operating footprint.
2. Learn from real work instead of selling a wide platform too early.
3. Convert observed usage into later packaging, pricing, and product decisions.

Claude for Legal - Reference model for practice bundles and legal connectors

Claude for Legal is a strong Phase 1 reference because it demonstrates a practical structure Pacgate can study and adapt immediately:

Relevant capability	Why it fits Phase 1
Practice-area plugin bundles	Lets Pacgate organize workflows by legal domain instead of by generic prompts
Cold-start interview and practice profile	Useful model for Pacgate-specific playbooks and operating rules
MCP connectors	Useful model for future document systems, research sources, and internal tool connections
Named workflow agents	Useful for repeatable legal review tasks and scheduled monitoring
Lawyer-review guardrails	Matches Pacgate's requirement that formal legal output remains lawyer-controlled

The main adaptation value is not brand mimicry. It is structural: how legal workflows, playbooks, profiles, and connectors are packaged into something a team can actually run and refine.

Lavern - Reference model for local multi-agent legal work

Lavern is a strong Phase 1 reference because it aligns closely with the local-first, learn-by-operating direction Pacgate now wants:

Relevant capability	Why it fits Phase 1
Local or hybrid run modes	Keeps sensitive work on Pacgate-controlled hardware
Multi-agent specialist team model	Gives Pacgate a tangible architecture to study and adapt
Evidence and counter-evidence debate	Useful for legal review quality and adversarial checking
Ten-pass verification loop	Useful model for producing reviewable deliverables instead of chat transcripts
Deliverable-first posture	Better fit for legal work product than generic chatbot interaction

Lavern is especially useful because it makes the architecture legible. Pacgate's team can inspect how agents, evidence, verification, and deliverables fit together, then decide what should later become proprietary Pacgate product logic.

Supporting patterns from Mike and Suzie Law

Mike and Suzie Law remain useful as implementation references, but they are supporting patterns in this proposal rather than the named Phase 1 deliverables.

Supporting pattern	Source	Phase 1 relevance
DOCX tracked changes and clean review surface	Mike	Useful for later Pacgate drafting and redlining workflows
Citation discipline and source grounding	Mike + Suzie Law	Useful for Pacgate's internal review and audit posture
Workflow libraries and persona packs	Suzie Law	Useful seed structure for Pacgate-specific workflow cataloguing
Local-first knowledge storage and retrieval	Suzie Law	Useful for starter RAG and knowledge indexing conventions

Why this Phase 1 structure is the right fit

1. It gives Pacgate useful private AI capability immediately instead of waiting for a full product build.
2. It lets Pacgate compare two strong open legal agent operating models side by side on its own machines.
3. It aligns with Cubecloud's existing hardware, operating-layer, and services-first delivery model.
4. It creates a practical foundation for Pacgate's own legal context graph and RAG assets.
5. It reduces product risk by deferring major SaaS scope until real usage data exists.
6. It preserves a credible path toward a later Pacgate SaaS system without forcing that commercial commitment now.

Phase 1 Architecture Summary

PACGATE AI - PHASE 1 LOCAL PILOT	
Device A: Cubecloud local AI node	
- AIPC standard unit + external GPU dock pairing	
- Cubecloud surfaces: Open WebUI, OpenSpace, IronClaw, Hermes	
- Legal Agent App A: Claude for Legal adaptation	

■ - Primary use: playbooks, connectors, structured workflow execution	■
■ Device B: Cubecloud local AI node	■
■ - AIPC standard unit + external GPU dock pairing	■
■ - Cubecloud surfaces: Open WebUI, OpenSpace, IronClaw, Hermes	■
■ - Legal Agent App B: Lavern adaptation	■
■ - Primary use: multi-agent debate, verification loop, deliverables	■
■ Shared private layer	■
■ - Cubecloud Agent OS surface layer	■
■ - Local models via Ollama / approved providers	■
■ - Starter authority registry and matter folders	■
■ - Local context graph conventions and vector index	■
■ - Private networking between devices and future nodes	■
■ Deferred future state	■
■ - Full Pacgate SaaS platform	■
■ - Custom multi-tenant product stack	■
■ - Wider client-facing packaging and pricing	■

Cubecloud surface layer in Phase 1

Cubecloud surface	Phase 1 role
OpenSpace	Team control surface for shared records, workflow visibility, and handover views
Open WebUI	Private AI workspace for local chat, search, retrieval, and assistant tasks
IronClaw	Security and policy surface for sensitive workflow boundaries and approved execution paths
Hermes	Memory, task follow-up, and scheduled workflow support
Warp ADE	Shared workspace for technical tuning, MCP work, and future workflow engineering
OpenCode	Local coding and iteration surface for adapting prompts, connectors, and supporting utilities

What stays deferred in architecture terms

The existing **pacgate-ai/** Rust workspace remains valuable, but it is now treated as the future-state product blueprint, not the quoted Phase 1 delivery scope. If Phase 1 succeeds, Pacgate can later decide which parts of that custom platform should be built into a proprietary SaaS or private multi-tenant system.

Phase 0 - Pre-Sales Baseline (Complete)

Owner: Cubecloud R&D
 Status: Complete
 Commercial treatment: Included in pre-sales effort

Existing baseline assets already prepared

Asset	Current role
pacgate-ai/ Rust workspace scaffold	Future-state Pacgate platform blueprint
Architecture diagrams and concept pages	Discussion and alignment materials
Build-plan and research documents	Commercial and technical framing support
Open-source legal AI research set	Reference material for Phase 1 tailoring decisions

Phase 0 remains useful because it gives Pacgate a clearer long-term destination, but it is no longer presented as the immediate paid build sequence.

Workstream 1 - Two Local AI Systems & Cubecloud Standard Layer

Owner: Cubecloud deployment team

Commercial role: Core Phase 1 package

Primary outcome: Two ready-to-use Pacgate local AI systems for day-to-day work and experimentation

Deliverables

Deliverable	Scope
Two AIPC-class systems	Final hardware bill of materials confirmed before order
External GPU dock pairing	Sized against selected local model and workload profile
Cubecloud standard AI layer	Local inference runtime, model access, surface integration, and deployment baseline
Agent OS surfaces enabled	OpenSpace, Open WebUI, IronClaw, Hermes, Warp ADE, OpenCode as agreed for Phase 1
Private networking baseline	Node-to-node secure connection for future private expansion
Local storage and security baseline	Matter folders, authority materials, and review outputs kept under Pacgate control

Acceptance standard

1. Both machines boot into a usable Cubecloud operating layer.
2. Local models and approved workflows run on Pacgate-controlled hardware.
3. Pacgate can use the systems for internal legal review and knowledge work without depending on a public SaaS control plane.

Workstream 2 - Legal Agent Application A: Claude for Legal Adaptation

Owner: Cubecloud legal-agent adaptation team

Commercial role: Core Phase 1 package

Primary outcome: A Pacgate-tailored legal workflow stack based on Claude for Legal patterns

Adaptation focus

Area	Phase 1 target
Practice bundles	Prioritize Pacgate's initial focus areas: data compliance, AI product compliance, Web3 / RWA compliance
Practice profile	Capture Pacgate review posture, escalation rules, preferred deliverable style, and lawyer approval boundaries
Workflow packaging	Prepare a small but usable starter set of legal review commands and routines
Connector planning	Define near-term MCP or integration priorities for future Pacgate document and research systems
Review guardrails	Ensure outputs remain draft material for lawyer review, not autonomous legal advice

Why this machine matters

This system becomes Pacgate's most practical reference for how a legal team can structure repeatable workflows, practice bundles, playbook rules, and connectors without immediately building a full proprietary platform.

Workstream 3 - Legal Agent Application B: Lavern Adaptation

Owner: Cubecloud legal-agent adaptation team

Commercial role: Core Phase 1 package

Primary outcome: A Pacgate-tailored local multi-agent legal system based on Lavern patterns

Adaptation focus

Area	Phase 1 target
Specialist roles	Select a Pacgate-relevant subset of legal agent roles and review behaviors
Debate pattern	Use evidence and counter-evidence review where it improves legal quality
Verification loop	Preserve a multi-pass review loop so outputs are inspected before handoff
Local run mode	Keep document handling on Pacgate-controlled hardware whenever policy requires it
Deliverable packaging	Produce review outputs, memos, or redline-ready materials instead of generic chat transcripts

Why this machine matters

This system becomes Pacgate's practical reference for how a more agentic, locally operated legal system behaves when orchestration, challenge, and verification are treated as first-class design concerns.

Workstream 4 - Starter Legal Context Graph, Knowledge Base & RAG

Owner: Cubecloud knowledge-workflow team

Commercial role: Core Phase 1 package

Primary outcome: Pacgate begins building its own private legal knowledge asset instead of only running standalone chat tools

Deliverables

Deliverable	Scope
Starter authority registry	Organize laws, regulations, internal guidance, precedent notes, and working materials
Matter folder conventions	Establish repeatable storage structure for documents, outputs, and review traces
Context graph conventions	Define how authorities, clients, matters, templates, and outputs relate conceptually
Local RAG starter	Enable private indexing and retrieval for a first working corpus
Retrieval usage guidance	Define what sources are trusted, how lawyers review outputs, and what stays manual

Design principle

Phase 1 does not promise a finished enterprise knowledge platform. It delivers a usable starter system so Pacgate can begin building the habits, document structures, and source collections that a later proprietary platform would depend

on.

Workstream 5 - Onboarding, Operating Playbooks & Handover

Owner: Cubecloud delivery and enablement team

Commercial role: Core Phase 1 package

Primary outcome: Pacgate can operate the two systems confidently and understand what each one is for

Deliverables

Deliverable	Scope
User onboarding sessions	Introductory training for daily legal use cases
Operating playbooks	Clear guidance on when to use each machine and how to review outputs
Workflow demonstrations	Sample Pacgate use cases for internal adoption
Safety and review guidance	Clear boundaries for lawyer approval and source verification
Handover materials	Practical notes for Pacgate's continuing internal experimentation

Workstream 6 - Ongoing Advisory, On-Site Support & Phase 2 Discovery

Owner: Cubecloud advisory team

Commercial role: Time-and-materials service line

Primary outcome: Pacgate receives continuing expert support while building internal capability

Advisory scope

Service	Billing basis
Remote advisory support	Hourly rate
On-site workshops or troubleshooting	Hourly or day rate plus travel
Workflow and prompt refinement	Hourly rate or scoped task estimate
MCP / connector planning	Hourly rate or scoped task estimate
Phase 2 SaaS discovery	Separate advisory track before any full build quotation

Principle

Consultation is not an afterthought in this plan. It is a core part of how Pacgate converts a two-machine pilot into real internal knowledge, process design, and future product direction.

Deferred Phase 2 - Pacgate SaaS Agentic System

This proposal intentionally does not price or commit the full Phase 2 SaaS build. That later phase would only be quoted after Phase 1 proves the operating model and gives Pacgate enough evidence to answer the right product questions.

Likely Phase 2 subjects after a successful pilot

1. Pacgate-branded multi-tenant legal AI product design.
2. Custom workflow engine and matter model based on real Pacgate usage.
3. Document-generation and redline tooling packaged for repeat client delivery.
4. Client-facing packaging, pricing, support, and governance model.

5. Decision on whether the existing Rust workspace becomes the main product core, a private deployment layer, or a hybrid architecture.

Technology Stack Summary

Layer	Phase 1 working position
Local hardware	Two Cubecloud AIPC-class systems, with final GPU dock pairing confirmed before order
Operating layer	Cubecloud Agent OS surfaces: OpenSpace, Open WebUI, IronClaw, Hermes, Warp ADE, OpenCode
Local AI runtime	Ollama and approved local model stack, with optional approved external providers where policy allows
Legal agent reference A	Claude for Legal patterns for playbooks, practice profiles, bundles, and connectors
Legal agent reference B	Lavern patterns for local specialist agents, debate, verification, and deliverables
Knowledge layer	Starter authority registry, matter folders, context graph conventions, local retrieval workflow
Future custom platform reference	pacgate-ai/ Rust workspace and surrounding architecture materials

Future-state custom platform note

The current repository's Rust architecture remains strategically relevant. It simply moves out of the immediate commercial scope and into a future product-planning role until the pilot establishes what Pacgate should actually build next.

Risk Register

Risk	Likelihood	Impact	Mitigation
Hardware bill of materials is fixed too early or too late	Medium	Medium	Confirm the final AIPC + external GPU dock pairing before PO and before pricing is locked
Phase 1 gets overloaded with Phase 2 product expectations	High	High	Keep a strict boundary: pilot now, SaaS quotation later
Open-source legal stacks need more Pacgate tailoring than assumed	Medium	Medium	Treat legal-agent delivery as adaptation and enablement work, not as instant turnkey replacement
Retrieval sources are incomplete at the start	High	Medium	Start with a curated starter corpus and expand under advisory support
Users treat draft AI outputs as final legal advice	Medium	Critical	Preserve lawyer review gates and operating playbooks in every workflow
Private network and local knowledge practices drift without ownership	Medium	Medium	Build handover materials and maintain advisory support during the learning period

Appendix A - Phase 1 Quotation Structure

The figures below present the current Phase 1 commercial basis for client review. Hardware model choices, advisory rate assumptions, travel, and optional extras can still be revised later without changing the package structure of the proposal. CNY figures below are shown at a reference FX rate of USD 1 = CNY 7.20. Final invoice currency and FX treatment are confirmed at contracting time.

Pricing Summary

Category	Working amount (USD / CNY)
Package 1 - Hardware and local AI foundation	USD 11,056 / CNY 79,600
Package 2 - Two legal agent deliveries	USD 4,167 / CNY 30,000
Package 3 - Starter knowledge and RAG enablement	USD 1,389 / CNY 10,000
Fixed Phase 1 delivery subtotal	USD 16,612 / CNY 119,600
Optional initial remote advisory reserve (40 hours)	USD 2,778 / CNY 20,000
Phase 1 working budget before travel	USD 19,390 / CNY 139,600

Package 1 - Two Local AI Systems & Cubecloud Standard Layer

Item	Qty	Working amount (USD / CNY)	Notes
Cubecloud AIPC standard unit	2	USD 6,111 / CNY 44,000	Two local AI nodes
External GPU dock + approved GPU kit	2	USD 972 / CNY 7,000	External GPU dock pairings
Local memory / storage uplift	2	USD 694 / CNY 5,000	Per-node memory and storage uplift
Cubecloud standard AI layer deployment	2 packages	USD 1,389 / CNY 10,000	One deployment pass per local node
Cubecloud Agent OS surface enablement	2 packages	USD 1,056 / CNY 7,600	One enablement pass per local node
Private networking baseline setup	2 packages	USD 833 / CNY 6,000	Baseline private networking across the two systems
Package 1 total		USD 11,056 / CNY 79,600	

Package 2 - Legal Agent Application Delivery

Item	Qty	Working amount (USD / CNY)	Notes
Claude for Legal adaptation for Pacgate	1	USD 1,389 / CNY 10,000	Practice profile, starter workflows, playbook alignment
Lavern adaptation for Pacgate	1	USD 1,389 / CNY 10,000	Local multi-agent setup, review behavior, verification loop
Pacgate playbook / workflow tailoring	2 packages	USD 556 / CNY 4,000	Tailoring pass aligned to the two local systems
Initial workflow demonstrations and review guardrails	2 packages	USD 833 / CNY 6,000	Demonstrations and lawyer-review operating boundaries
Package 2 total		USD 4,167 / CNY 30,000	

Package 3 - Starter Context Graph, Knowledge & RAG Enablement

Item	Qty	Working amount (USD / CNY)	Notes
Starter authority registry setup	1 package	USD 208 / CNY 1,500	Initial source structure, categories, and operating rules
Matter folder and context-graph conventions	1 package	USD 417 / CNY 3,000	Practical structure for matters, sources, and outputs
Local retrieval / RAG starter setup	1 package	USD 556 / CNY 4,000	Initial ingestion, retrieval pattern, and review workflow
Handover and working guidance	1 package	USD 208 / CNY 1,500	Operator guidance and internal continuity materials
Package 3 total		USD 1,389 / CNY 10,000	

Package 4 - Advisory & Support Services

Service line	Billing basis	Working rate (USD / CNY)
Remote advisory support	Hourly	USD 70 / hour / CNY 500 / hour
On-site support	Day rate	Quoted separately + travel
On-site support	Hourly	Quoted separately + travel
Travel and accommodation	At cost or quoted separately	Confirmed per trip
Additional workflow / connector work	Hourly or scoped estimate	USD 70 / hour / CNY 500 / hour or separate mini-SOW

Optional Advisory Reserve Example

Reserve option	Working amount (USD / CNY)
20 hours remote advisory	USD 1,389 / CNY 10,000
40 hours remote advisory	USD 2,778 / CNY 20,000
5 on-site days	Quoted separately plus travel

Proposed Payment Structure

Milestone	Trigger	Working amount (USD / CNY)
Deposit	Hardware confirmation + Phase 1 kickoff / procurement	USD 9,967 / CNY 71,760 (60%)
Milestone 1	Two local systems installed and operational	USD 4,984 / CNY 35,880 (30%)
Final handover	Starter knowledge / RAG handover complete	USD 1,661 / CNY 11,960 (10%)
Advisory billing	Monthly in arrears	Time and materials

Assumptions

1. Hardware pricing assumes two AIPC-class systems with external GPU dock pairings sized for this pilot, not a larger enterprise workstation cluster.
2. Adaptation fees assume targeted Pacgate pilot tailoring, not a fully new legal product built from zero.
3. USD figures are tax/VAT included. CNY figures are shown at the proposal reference FX rate of USD 1 = CNY 7.20 and do not yet include the additional 3.5% VAT reserve. Final invoice currency and FX/tax treatment are confirmed at contracting time.

4. Travel, customer-owned research subscriptions, and third-party data-source licences are excluded from the fixed subtotal.
5. Any additional MCP connectors, workflow packs, or deployment expansion beyond the agreed pilot scope are quoted separately.

Explicit exclusions from this quotation

1. No full Pacgate SaaS build quotation is included in this appendix.
2. No Phase 2 client-facing SaaS operations pricing is included.
3. No OEM licensing structure for later commercialization is included.
4. No broad end-client platform pricing is included.

Phase 2 decision gate

Pacgate and Cubeccloud should only open the next quotation after reviewing:

Decision question	Phase 1 evidence needed
Which workflows are used frequently enough to productize?	Real machine usage, lawyer feedback, workflow logs
Which legal-agent patterns should become proprietary Pacgate features?	Side-by-side learning from Claude for Legal and Lavern
What data model should a Pacgate SaaS platform actually use?	Matter folders, authority patterns, context-graph usage, RAG behavior
What business model should Pacgate sell downstream?	Pilot delivery effort, support load, workflow repeatability

Summary

Category	Working commercial posture
Hardware and local AI systems	USD 11,056 / CNY 79,600
Two legal agent application deliveries	USD 4,167 / CNY 30,000
Starter knowledge / RAG enablement	USD 1,389 / CNY 10,000
Fixed Phase 1 delivery subtotal	USD 16,612 / CNY 119,600
Optional 40-hour advisory reserve	USD 2,778 / CNY 20,000
Phase 1 working budget before travel	USD 19,390 / CNY 139,600
Full Pacgate SaaS build	Deferred until after successful Phase 1 trial

Prepared by Cubeccloud Limited for Pacgate Law

Revised to reflect customer feedback and Phase 1 pilot direction - May 29, 2026

Open-source reference systems remain under their own licenses. Pacgate-specific deployment, tailoring, and support deliverables are governed by the final service agreement.