

This page is for the current clarification round only. It explains Phase 1 in plain language and does not add new fixed scope unless both sides later sign a revision.

Cubecloud - Clarification Response Pack - June 2026

Pacgate AI - Phase 1 Written Clarification Reply

Thank you for the first-round questions. We have rewritten the Phase 1 explanation in plainer language. The current purchase is a local pilot and deployment-support package. It is not yet the full Pacgate commercial SaaS platform.

What This Reply Does

It focuses the real decision

- what Pacgate receives in Phase 1
- what still needs confirmation
- what should stay in later Phase 2 discussion

What This Reply Does Not Do

It does not turn every question into scope

- client portal, tenancy, billing, and platform operations stay later-stage
- external intake channels stay optional unless later added
- new commitments still require a later agreed revision

Cover Response

The cleanest reply is simple: restate the buying boundary first, then answer the details through annexes. That keeps the conversation practical and avoids a long point-by-point argument.

Commercial note: if later discussions move toward rollout-scale hardware, broader internal evaluation access, optional Feishu integration, or a seed-client charging structure, those items can be scoped as later expansion options and quoted separately if useful. They can then be reviewed and priced through a follow-on commercial revision, while the current two-machine Phase 1 purchase boundary stays as it is.

Read Phase 1 As

A practical pilot

- local deployment on agreed pilot hardware
- two reference legal-agent paths adapted for Pacgate
- starter knowledge, authority, and operating structure

Do Not Read Phase 1 As

A hidden Phase 2 commitment

- a finished external product launch
- a locked Phase 2 platform architecture
- automatic acceptance of every future platform request

Core Clarifications

Project Nature

Local pilot first

- The quoted work is a locally deployed pilot with real deliverables.
- Its job is to prove two runnable legal AI paths and support later decisions.
- It is not the full Pacgate SaaS platform build.

Delivery Shape

Concrete outputs, not abstract discovery only

- Pacgate should receive runnable environments and operating materials.
- The scope includes starter knowledge structure and bounded adaptation work.
- The output is reviewable and practical, but still pilot-grade.

Operating Model

Human review remains central

- Both system paths should be treated as human-reviewed workflows.
- Draft output, evidence check, and lawyer approval remain the default path.
- Phase 1 is meant to support lawyers, not bypass them.

Commercial Handling

Scope, advisory, and later expansion must stay separated

- Fixed delivery, advisory hours, and optional items should not be mixed together.
- Phase 2 platform options should stay separate from the current purchase.
- This keeps both buying clarity and later pricing discipline.

Specific Points That Need Correction

System 1

Do not describe Claude for Legal as a finished local product

- Treat it as a reference workflow that Cubecloud adapts for Pacgate.
- Do not imply the upstream repository will be delivered unchanged as a production-ready standalone system.

System 2

Do not describe Lavern as an already finished SaaS core

- Lavern is useful as a local-capable prototype and workflow reference.
- Phase 1 should use it as an adaptation path, not as a full production promise.

Knowledge Layer

Describe the knowledge layer as a starter structure

- Phase 1 should create Pacgate-controlled starter structure for private materials and authority tracking.
- It should not be read as a promise to finish a full legal database build or mature GraphRAG stack in the same phase.

Recommended Next Step

Step 1

Confirm the boundary wording

Align on the Phase 1 position and the split between fixed delivery, advisory support, optional add-ons, and later Phase 2 options.

Step 2

Use the annexes for detail

Use Annex A for scope, Annex B for hardware and deployment, Annex C for system and knowledge boundaries, and Annex D for later options.

Step 3

Close this round before adding new commitments

Only after the scope wording is stable should both sides decide whether any item becomes advisory work, a change request, or a separate Phase 2 track.

Supplementary Verbal Q&A

These four points are included here as supplementary reference notes for the current clarification round. They do not change the fixed Phase 1 scope unless both sides later agree a revision.

1. Commercial Expansion

Additional hardware remains a later-scale question

The current two-machine pilot is the entry configuration, not the assumed final commercial footprint. If Pacgate later moves into a broader commercial rollout, additional hardware may be needed based on user volume, concurrency, response speed, and model size. The exact model list and configuration should be fixed at contract stage. As a directional planning number only, an additional local inference workstation is currently around the low CNY 30,000s per unit including basic application deployment labor, with higher-spec options available if larger models or heavier usage are required.

2. Access And User Volume

Broader trial use should not share the tuning lane

For Phase 1, access is intentionally controlled through the service entry rather than open workstation-side embedding. Claude for Legal depends on cloud-side API services, so it should not be treated as a locally isolated workstation component in the same way as a private local model. A broader internal evaluation - for example many lawyers trying the service at once - is possible, but it should be planned as a separate access lane or separate capacity. That avoids mixing general user testing with Lavern tuning and debugging work.

3. Feishu Test Connector

An extra connector can be tested as a bounded extension

The current standard shape is one controlled service endpoint for remote use. Adding a Feishu connector for testing is technically feasible, but it would be treated as an additional integration item rather than part of the default Phase 1 baseline. The cleaner approach

is to test that connector as a bounded extension, with its own access rules and test scope.

4. Seed Client Beta

Ten-client testing starts to look like a small commercial trial

At a scale such as about 10 seed customers, the discussion is no longer only about the two-machine pilot; it becomes a small commercial trial environment. Directionally, that usually means another 2 to 3 local inference machines, each currently in the low CNY 30,000s including basic deployment labor, before choosing stronger hardware tiers. Feishu access and charging logic would add separate application and workflow work, so the final budget should be quoted after the connector flow, usage pattern, and billing method are defined.

Attachment Map

Attachment	Purpose	What it resolves
Annex A - Scope & Delivery Matrix	Shows what is fixed now, what is advisory, and what is still pending.	Prevents Phase 1 and Phase 2 from being mixed together.
Annex B - Hardware & Deployment	Explains the two-node pilot, BOM confirmation path, deployment route, and security boundary.	Pulls hardware, data-flow, and admin-access questions into one place.
Annex C - Systems & Knowledge	Explains System 1, System 2, the authority structure, and the review workflow.	Corrects the over-read of Claude for Legal, Lavern, and Package 3.
Annex D - Phase 2 Options Note	Separates future customer-entry and platform questions from the current purchase.	Keeps useful future questions alive without turning them into present commitment.

Pacgate Clarification Layer

Temporary bilingual reply surface aligned to the live proposal theme.

Use together with the annex pages and temporary workboard - not linked into the public proposal index.

This annex shows which questions belong inside Phase 1, which need confirmation, and which should stay outside the current quote.

Annex A - Commercial Boundary Control

Scope & Delivery Matrix

This annex is the boundary map for the current clarification round. It helps both sides see what is already inside Phase 1, what still needs confirmation, and what should be handled later instead of being treated as already purchased now.

Core Rule

A question is not the same as an approved scope item

- The client can ask about future options without those options being included today.
- This matrix separates what is already bought from what is optional, later, or still open.

Handling Codes

How to read the handling codes

1 - Fixed delivery

2 - Advisory hours

3 - Separate quote

4 - Not supported now

5 - Pending confirmation

Commercial Sorting

Inside Fixed Phase 1

Items that should stay inside the current pilot

- Local pilot positioning and two-system operating thesis
- Runnable environments and deployment-support materials
- Bounded adaptation of the two named legal-agent reference paths
- Starter authority, knowledge, and retrieval structure
- Initial acceptance criteria and handover materials

Requires Separation

Items that should not be mixed into fixed delivery

- Feishu, WeChat, email, or external intake channels beyond the agreed pilot surface
- Customer portal, multi-tenant controls, billing, and platform operations
- Phase 2 hardware expansion and production architecture decisions
- Full commercial legal database completion or mature GraphRAG implementation
- Any new commercial promise not already reflected in the current quote logic

Question Cluster Matrix

Question cluster	Recommended handling	Code	Response direction
I - Project nature, success criteria, and tangible outputs	Confirm in the main reply and acceptance materials	1	State clearly that Phase 1 is a local legal AI pilot and deployment-support package, not a completed SaaS platform.
II - Detailed BOM, exact throughput, model sizes, and later production server path	Partly pending, partly later quote	5 / 3	Freeze final BOM through procurement confirmation; handle phase-two workstation or server expansion separately.
III - Deployment location, local data flow, offline behavior, and remote admin rights	Confirm through deployment annex	1 / 2	Explain where staging occurs, what remains local, and how admin rights are governed and closed.
IV - Cubecloud component usage, license posture, and exportability	Partly confirmed, partly pending commercial clarification	1 / 5	List the enabled components and separate exportable assets from platform dependencies.
V - Internal-lawyer system based on Claude for Legal	Confirm as pilot path, correct the local-only assumption	1 / 5	Describe it as a deployment and adaptation path for internal use, not as an unconditional fully local upstream mirror.
VI - Lavern-based future commercialization path	Confirm prototype role, not product guarantee	1 / 2 / 3	Use Lavern as a prototype and adaptation path while keeping external customer channels and production platform work out of fixed scope.
VII - Shared matter structure, prompt changes, and weekly scenario testing	Partly fixed, partly advisory	1 / 2	Keep shared file and workflow discipline in scope, but use advisory support for repeated scenario iteration and deeper tuning.
VIII - Pacgate-led legal adaptation and Cubecloud support role	Confirm	1	State that Pacgate leads playbook and legal logic while Cubecloud supports deployment, validation, and technical troubleshooting.
IX - External legal DB MCP, private RAG, authority registry, and context graph	Confirm starter structure; defer mature architecture choices	1 / 5	Differentiate authoritative external retrieval from Pacgate-owned private knowledge structure and keep detailed vector choices pending.
X - Lawyer entry points and customer-facing intake channels	Split between pilot surface and optional extensions	1 / 2	Define the pilot entry surface now and treat Feishu, email, WeChat, and richer intake automation as optional extensions.
XI - Security, logging, disclaimers, and data egress	Confirm boundary and support configuration	1 / 2	Answer with a boundary table rather than scattered prose.
XII - Full Phase 2 SaaS modules, budgets, tenancy, billing, and operations	Separate quote and later discovery	3	Keep these as later options. They should not be absorbed into Phase 1 by implication.
XIII - Acceptance, milestone evidence, advisory-hour usage, and exit rights	Confirm in the commercial response pack	1	Split acceptance by system and milestone and state post-project rights clearly.

Question cluster	Recommended handling	Code	Response direction
XIV - Open-source licensing, modification rights, and commercialization constraints	Partly fixed, partly pending legal review	1 / 5	Confirm Pacgate ownership of its own adaptation assets while reserving final open-source commercial interpretation for legal review.

Acceptance and Payment Interpretation

Milestone Logic

Acceptance should be checked in clear layers

- Environment layer - deployment complete and runnable in the agreed local topology
- System 1 layer - internal-lawyer scenario demonstrated and reviewable
- System 2 layer - prototype closed-loop scenario demonstrated with human review gate
- Handover layer - documentation, credentials, and operating guidance delivered

Commercial Discipline

Extra support and expansion should stay measurable

- Remote advisory should be tracked against actual consumed hours.
- Any additional workflow, integration, or hardware expansion should be quoted separately.
- Phase 1 exit rights should remain clear even if Phase 2 does not proceed.

Annex A

Commercial scope control for the current clarification round.

Use together with the reply page and the remaining annexes.

This annex explains the pilot hardware, deployment path, data boundary, and admin boundary without treating the pilot setup as a final production design.

Annex B - Pilot Infrastructure Logic

Hardware & Deployment Position

The key point is simple: Phase 1 pilot hardware is not the same as Phase 2 production hardware. The current setup should be described as a practical local pilot, not as the final long-term platform architecture.

Current Position

Two-node pilot logic remains reasonable

- A two-node AI-capable setup is still reasonable for the current pilot.
- It only needs to support the agreed pilot workloads and the two reference paths.
- It should also leave behind reusable operating assets for Pacgate.

Boundary

Production claims should not be overstated

- The pilot hardware should not be described as the final multi-customer production environment.
- That later production posture needs separate confirmation and will likely need stronger hardware.

Recommended Hardware Reply Structure

Topic	Recommended answer	Why this framing matters
Final BOM	To be frozen through a pre-procurement confirmation annex.	Prevents informal line-item answers from becoming accidental commercial commitments.
Node roles	Describe them as pilot nodes for parallel validation, not as a final multi-tenant production cluster.	Keeps pilot topology and future platform topology separate.
Model and concurrency expectations	State target ranges subject to final GPU, quantization path, and active model list.	Avoids promising exact throughput without the frozen hardware and workload definition.
Phase 2 server path	Present as a later option that will likely require stronger workstation or server hardware.	Stops Phase 2 production decisions from becoming implicit Phase 1 obligations.

Deployment and Handover Flow

Stage 1

Pre-delivery setup and validation

Cubecloud may stage and verify the pilot environment before final handover. This reduces first-day friction and gives Pacgate a cleaner acceptance path.

Stage 2

Remote inspection and acceptance visibility

Before office-side handover, Pacgate should be able to review the staged setup through remote access or recorded evidence.

Stage 3

Office-side handover and local operation

After delivery into Pacgate's office environment, the system should run under Pacgate-controlled hardware and network conditions, with remote support rules written down clearly.

Data and Admin Boundary Table

Asset or activity	Default Phase 1 position	Notes
Source files and client materials	Stored and processed on Pacgate-controlled local hardware by default	Any exception should be explicit and narrow.
Prompt and response traces	Retained locally unless an external model or support pathway is intentionally invoked	Logging policy should be configurable and documented.
Indexes, authority structures, and matter folders	Pacgate-owned local assets	These should remain exportable and reusable beyond Phase 1.
Remote admin access	Only as needed for setup, support, or agreed troubleshooting	Scope, auditability, and shutoff path should be documented.
Offline behavior	Local functions should remain available within the limits of the chosen models and dependencies	Features that rely on external APIs should be listed separately.

Support and Upgrade Responsibility

Support Split

Each support responsibility should stay clear

- OEM and hardware vendor - warranty and physical component replacement
- Cubecloud - staging, deployment support, operating guidance, and agreed troubleshooting
- Pacgate - office-side power, network, displays, and local access discipline unless separately arranged

Upgrade Path

Reusable assets should be named clearly

- Configuration, knowledge structure, matter organization, and prompt discipline should be designed to migrate forward.
- Performance tuning for a future server environment should be treated as later work, not silently included now.
- Pilot hardware can still remain useful later as development, backup, or edge-use assets.

Annex B

Pilot hardware and deployment framing for the current clarification round.

Use with Annex A for commercial scope and Annex C for system boundaries.

This annex explains what the two reference systems are for, how human review stays in the loop, and what the Phase 1 knowledge layer really includes.

Annex C - Operating System Roles

Systems, Review Logic, and Knowledge Structure

This annex gives the plain-language answer to three questions: what System 1 is for, what System 2 is for, and what the knowledge layer really means in Phase 1. The short answer is that both systems are pilot paths, both keep a human review gate, and the knowledge layer is a starter structure - not a finished legal SaaS stack.

System Role Matrix

System	Phase 1 role	What should be demonstrated	What should not be overstated
System 1 - internal lawyer workflow path	Improve internal lawyer efficiency for review, drafting support, and knowledge-assisted research	At least one real internal legal scenario with evidence-aware draft output and human review	Do not describe it as a fully productized, fully local, ecosystem-free upstream clone
System 2 - future client-delivery prototype path	Explore the future commercialization direction through a controlled prototype loop	A minimal closed loop: intake, structured analysis, draft output, lawyer approval, controlled release	Do not describe it as a finished commercial SaaS platform or a multi-tenant client system

Reference System Boundary Notes

Claude for Legal

Use as an adaptation reference for the internal-lawyer path

- Cubecloud should describe this as a reference workflow path for Pacgate's internal-lawyer pilot.
- It should not be described as a finished, fully local, self-contained product image.

Lavern

Use as a prototype and structural reference for future commercialization thinking

- Lavern is useful as a local-capable prototype and structural reference.
- It should not be described as an already finished commercial product.

Knowledge and Authority Structure

Layer	Recommended Phase 1 position	Why this matters
External authoritative legal sources	Best handled through external legal database MCP or equivalent authoritative retrieval tools	Helps keep primary law and update-sensitive authority outside a fragile one-off import process.
Pacgate private materials	Should sit in Pacgate-controlled private knowledge and retrieval structure	This is where playbooks, templates, matter files, and internal review decisions compound value.
Authority registry	Phase 1 should deliver a starter structure for source tracking, version awareness, and review status	Provides provenance and governance without pretending the full legal corpus is complete on day one.

Layer	Recommended Phase 1 position	Why this matters
Context graph	Keep the initial structure light and oriented around client, matter, document, authority, agent run, and review decision relations	Creates reusable schema value while leaving mature graph architecture for later stages.

Human Review and User Entry Logic

Human-in-the-loop

Remain explicit about review gates

- Draft outputs should remain drafts until a Pacgate lawyer approves them.
- Evidence and source distinctions should remain visible to the reviewer.
- Customer-facing release in any prototype path should sit behind a lawyer gate.

Entry Surfaces

Keep the pilot entry surface modest

- Phase 1 should define a practical lawyer entry point first.
- External intake channels such as Feishu, email, WeChat, or richer forms should be treated as optional next layers.
- The prototype should prove workflow value before committing to platform-level intake architecture.

Role Split Between Pacgate and Cubecloud

Pacgate role

Own the legal operating logic

- Pacgate should lead legal playbooks, review standards, matter logic, and document templates.
- These are the parts that reflect Pacgate's own legal operating identity.

Cubecloud role

Support the technical realization and operating base

- Cubecloud should focus on deployment support, environment validation, technical tuning, and troubleshooting.
- Its role is to provide the technical base that allows Pacgate's legal logic to run in a disciplined way.

Annex C

Systems, review posture, and knowledge-layer boundary note.

Use with Annex B for deployment boundary and Annex D for future platform options.

This annex keeps future platform questions visible without turning them into current Phase 1 commitments.

Annex D - Future Platform Carve-Out

Phase 2 Options Note

The client's platform questions are valid, but they belong to a different buying decision than the current pilot. This note keeps those questions organized while protecting the existing Phase 1 quote. The options below are planning directions only, not current commitments.

Indicative Option Tiers

Option tier	Primary goal	Likely additions beyond Phase 1	Commercial posture
Seed customer pilot edition	Allow a narrow set of external users or matters to pass through a supervised prototype flow.	External intake surfaces, stronger matter isolation, disclaimers, controlled release flow, support-ready audit views.	Best treated as a limited extension or discovery-backed pilot quote.
MVP commercial edition	Support early repeatable client delivery with clearer operations and permissions.	Customer and lawyer roles, organization isolation, more robust storage and retrieval, admin tooling, observability, operational playbooks.	Requires a separate product-stage statement of work and a stronger hosting decision.
Formal platform edition	Operate as a true multi-customer product environment.	Tenant management, commercial controls, billing and support systems, stronger security and compliance architecture, production operations.	Should be treated as a separate platform program, not as a continuation of the original pilot quote.

What Phase 1 Can Reuse

Reusable assets

- Prompt and workflow discipline
- Scenario evidence from real lawyer use
- Authority structure and private knowledge organization
- Pilot deployment experience and runbook logic

Likely rework areas

- Production hosting topology
- Customer identity and tenancy model
- Commercial operations and billing layer
- Platform-grade observability, queueing, and service controls

When to Open Phase 2 Discovery

Trigger 1

Pacgate has evidence from actual Phase 1 operation

Future product design becomes much stronger once the team has real usage, review, and handover evidence instead of only theory.

Trigger 2

The desired customer entry model is known

The right Phase 2 architecture depends heavily on whether the next step is a seed-customer pilot, a lawyer-operated service, or a broader product model.

Trigger 3

Commercial and legal constraints are explicit

Open-source obligations, data-location expectations, tenancy design, and service levels all affect the real Phase 2 quote and should be known before numbers are fixed.

Annex D

Directional note for future platform-stage decisions only.

This annex is intentionally non-binding and separate from the current Phase 1 quote.