

This annex shows which questions belong inside Phase 1, which need confirmation, and which should stay outside the current quote.

Annex A - Commercial Boundary Control

Scope & Delivery Matrix

This annex is the boundary map for the current clarification round. It helps both sides see what is already inside Phase 1, what still needs confirmation, and what should be handled later instead of being treated as already purchased now.

Core Rule

A question is not the same as an approved scope item

- The client can ask about future options without those options being included today.
- This matrix separates what is already bought from what is optional, later, or still open.

Handling Codes

How to read the handling codes

1 - Fixed delivery

2 - Advisory hours

3 - Separate quote

4 - Not supported now

5 - Pending confirmation

Commercial Sorting

Inside Fixed Phase 1

Items that should stay inside the current pilot

- Local pilot positioning and two-system operating thesis
- Runnable environments and deployment-support materials
- Bounded adaptation of the two named legal-agent reference paths
- Starter authority, knowledge, and retrieval structure
- Initial acceptance criteria and handover materials

Requires Separation

Items that should not be mixed into fixed delivery

- Feishu, WeChat, email, or external intake channels beyond the agreed pilot surface
- Customer portal, multi-tenant controls, billing, and platform operations
- Phase 2 hardware expansion and production architecture decisions
- Full commercial legal database completion or mature GraphRAG implementation
- Any new commercial promise not already reflected in the current quote logic

Question Cluster Matrix

Question cluster	Recommended handling	Code	Response direction
I - Project nature, success criteria, and tangible outputs	Confirm in the main reply and acceptance materials	1	State clearly that Phase 1 is a local legal AI pilot and deployment-support package, not a completed SaaS platform.
II - Detailed BOM, exact throughput, model sizes, and later production server path	Partly pending, partly later quote	5 / 3	Freeze final BOM through procurement confirmation; handle phase-two workstation or server expansion separately.
III - Deployment location, local data flow, offline behavior, and remote admin rights	Confirm through deployment annex	1 / 2	Explain where staging occurs, what remains local, and how admin rights are governed and closed.
IV - Cubecloud component usage, license posture, and exportability	Partly confirmed, partly pending commercial clarification	1 / 5	List the enabled components and separate exportable assets from platform dependencies.
V - Internal-lawyer system based on Claude for Legal	Confirm as pilot path, correct the local-only assumption	1 / 5	Describe it as a deployment and adaptation path for internal use, not as an unconditional fully local upstream mirror.
VI - Lavern-based future commercialization path	Confirm prototype role, not product guarantee	1 / 2 / 3	Use Lavern as a prototype and adaptation path while keeping external customer channels and production platform work out of fixed scope.
VII - Shared matter structure, prompt changes, and weekly scenario testing	Partly fixed, partly advisory	1 / 2	Keep shared file and workflow discipline in scope, but use advisory support for repeated scenario iteration and deeper tuning.
VIII - Pacgate-led legal adaptation and Cubecloud support role	Confirm	1	State that Pacgate leads playbook and legal logic while Cubecloud supports deployment, validation, and technical troubleshooting.
IX - External legal DB MCP, private RAG, authority registry, and context graph	Confirm starter structure; defer mature architecture choices	1 / 5	Differentiate authoritative external retrieval from Pacgate-owned private knowledge structure and keep detailed vector choices pending.
X - Lawyer entry points and customer-facing intake channels	Split between pilot surface and optional extensions	1 / 2	Define the pilot entry surface now and treat Feishu, email, WeChat, and richer intake automation as optional extensions.
XI - Security, logging, disclaimers, and data egress	Confirm boundary and support configuration	1 / 2	Answer with a boundary table rather than scattered prose.
XII - Full Phase 2 SaaS modules, budgets, tenancy, billing, and operations	Separate quote and later discovery	3	Keep these as later options. They should not be absorbed into Phase 1 by implication.
XIII - Acceptance, milestone evidence, advisory-hour usage, and exit rights	Confirm in the commercial response pack	1	Split acceptance by system and milestone and state post-project rights clearly.

Question cluster	Recommended handling	Code	Response direction
XIV - Open-source licensing, modification rights, and commercialization constraints	Partly fixed, partly pending legal review	1 / 5	Confirm Pacgate ownership of its own adaptation assets while reserving final open-source commercial interpretation for legal review.

Acceptance and Payment Interpretation

Milestone Logic

Acceptance should be checked in clear layers

- Environment layer - deployment complete and runnable in the agreed local topology
- System 1 layer - internal-lawyer scenario demonstrated and reviewable
- System 2 layer - prototype closed-loop scenario demonstrated with human review gate
- Handover layer - documentation, credentials, and operating guidance delivered

Commercial Discipline

Extra support and expansion should stay measurable

- Remote advisory should be tracked against actual consumed hours.
- Any additional workflow, integration, or hardware expansion should be quoted separately.
- Phase 1 exit rights should remain clear even if Phase 2 does not proceed.

Annex A

Commercial scope control for the current clarification round.

Use together with the reply page and the remaining annexes.